Burndown Chart PI 1 Lidar OS F2 - SW Execution Sprint 4 Prio: 1 Generated on: 2023-04-10 0.04 0.02 Remaining Tasks Plan Actual 0.00 Completed Tasks -0.02-0.042023-03-12 2023-03-18 2023-03-19 2023-03-20 2023-03-28 2023-03-11 2023-03-15 2023-03-21 2023-03-22 2023-03-23 2023-03-24 2023-03-25 2023-03-26 2023-03-27 2023-03-31 2023-03-1 2023-03-1 2023-03-1 2023-03-1

Days